
Newmark/Muscoy Team Conference Call Notes 
23 May 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction [Matt Dwyer] 

� The chlorine injection feed line tubing was switched out. 
� The impeller was switched to 9”. 
� Still getting information on approach and costing on converting the local display of the 

differential pressure transducers to “psid” instead of  “%”. 
� The water quality monitoring probes at Encanto Park are 2-4 weeks out. Nick is trying to get 

a firm delivery date from the supplier. Matt will advise. 

Well Construction 

� Dennis will send out the list of wells with programming or offset issues. 
� Dennis will delay startup for two weeks to allow SBMWD time to correct offset issues on the 

monitoring wells. Bill will discuss with Mike Lowe when he returns on 31 May and will 
contact Dennis on Tuesday, 31 May.  New shutdown date for the extraction wells is 6 June. 

� Dennis is verifying data for the extraction wells now. 
� Kim wants to make sure the activities performed during shakedown and startup are included 

in the appropriate report.  Dwayne recommended including them in the Construction 
Inspection Report. 

General 

� None. 

Community 

� None. 

Next Conference Call 

Tuesday, 31 May 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


